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1) Purpose 
 
The purpose of this Glenn Multiple Award Construction Contract (GMACC) is to provide an 
expedited means to implement construction activities at the Glenn Research Center (GRC).  
The GRC Facilities, Test, and Manufacturing Directorate, Facilities Division, Project 
Management Branch is responsible for managing construction activities.  
 
2) Description 
 
The work described below is for implementation of new construction, rehabilitation, and 
modification of facilities and infrastructure at GRC, Lewis Field in Cleveland, Ohio and Plum 
Brook Station in Sandusky, Ohio. 
 
3) Typical Work 
 
The contract work effort will be comprised of two types of construction tasks issued as task 
orders in accordance with the terms of the contract:  (a) “Standard Tasks” are defined as work 
valued from $0 to $1,000,000 and (b) ”Construction of Facilities Tasks”  are defined as work 
which is valued over $1,000,000.  
 
The majority of construction tasks are Standard Tasks.  Approximately 50 tasks are performed 
through the GMACC on an annual basis. 
 
4) Work Scope 
 
All work under this contract shall be completed in compliance with all applicable building codes, 
Federal, state, and local safety, health, and environmental regulations, Presidential executive 
orders, NASA policies, the NASA Glenn Environmental Programs Manual, the NASA Glenn 
Occupational Health Program Manual, and the NASA Glenn Safety Manual. The NASA Glenn 
Manuals can be found on the following website:  http://smad-ext.grc.nasa.gov/shed/index.html 
 
The Contractor shall furnish all labor, materials, equipment, management, and safety personnel 
necessary to meet the requirements of this Statement of Work (SOW).  The work shall include 
Structural, Civil, Mechanical, Electrical, Environmental, Architectural, and other specialized 
services.    
 

 Structural 
 
The work activities in this area shall include, but are not limited to, fabrication, rigging, 
and installation of structural steel, wood, or engineered products. 
 

 Civil 
 
The work activities in this area shall include, but are not limited to, underground 
infrastructure installation, site development, soil removal, and soil relocation.  
 

 Mechanical 
 
The work activities in this area shall include, but are not limited to, HVAC systems, 
plumbing systems, gas systems, high and low pressure steam systems. 
 

 Electrical 
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The work activities in this area shall include, but are not limited to, high voltage, low 
voltage, substations, motors, and process control systems. 
 

 Environmental 
 
The work activities in this area shall include, but are not limited to, hazard assessments, 
hazardous soil removal, and asbestos, mercury, and lead abatement.   
 

 Architectural 
 
The work activities shall include, but are not limited to, carpentry, finishes, roofing and 
cabinetry. 
 

 Other Specialized Services  
 
Specialized services shall include, but are not limited to, cryogenic, vacuum, acoustical 
systems, and other construction related work activities not otherwise mentioned above.  
 

 Design-Build 
 

Work activities shall include Architectural and Engineering services to complete design 
efforts in support of projects to be delivered as design/build projects. The intent is to 
allow for quick turnaround from concept to completion.  Task orders for design/build 
projects will, at a minimum, require the contractor to submit a written narrative describing 
their understanding of the scope and qualifications of the proposed engineering team.  

 
5) Developmental Partnership 
 
A major goal of the GMACC is for the Contractor and the Government to work as an integrated 
team to develop a streamlined process that is flexible while ensuring the safe and successful 
accomplishment of work activities.  The NASA team is comprised of civil service personnel and 
other support service contractors with the overall goal of accomplishing the assigned task.  A 
long term partnership is integral to the successful completion of tasks.   
 
6) On-Site Presence 
  
The Contractor shall provide a full time on-site Superintendent during the performance of active 
tasks under the contract. The Government, at their discretion, reserves the right to require a full 
time dedicated superintendent on any specific task.  The requirement for a dedicated 
superintendent will be specified in the construction task order. Concurrent tasks active at both 
Lewis Field and Plum Brook Station will require a separate superintendent at both locations.  
The site superintendent shall have OSHA 30 hour training. When the Safety Officer is not on-
site, the Site Superintendent shall be responsible for safety and health. 
 
The Safety Officer shall be required to be on-site at task kick-off, for weekly safety reviews and 
talks, during critical task activities, to respond to emergency situations within a two (2) hour 
period and to perform audits of active work three times a week. See section G, of the Request 
for Proposal (RFP), for the Safety and Health Officer qualifications. The Safety Officer shall 
develop the task specific Health and Safety Plan.  A daily documented site safety inspection 
shall be conducted.  Any safety findings that are identified shall be documented and tracked to 
resolution. 
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The Government is not requiring a work trailer be established. The Contractor may establish a 
work trailer only during active tasks. The Government will provide access to an adequate 
electrical connection for a work site trailer, if available, and cover the cost of the electricity.  This 
electrical connection shall be the only utility supplied by the Government. Trailer service costs 
shall be the responsibility of the Contractor.  The Contractor shall request permits from the 
Contracting Officer’s Representative (COR) to place the work trailer and make the electrical 
connection. The work trailer shall be neat in appearance, current to existing codes and shall be 
maintained by the Contractor.  The work trailer shall be kept free from trash and 
debris.  Periodic inspections will be performed by the COR to assure the Government supplied 
space and Contractor furnished trailer are kept orderly and uncluttered.  Access to the 
Contractor furnished work trailer shall be Monday through Friday, 6:00 a.m. to 6:00 p.m, 
excluding days that the Center is closed. 
 
7) Implementation 
 
The following is an overview of the procedures normally used by the Government to request, 
select, and authorize all work activity.   
 

 The Project Management Branch will receive a work request for construction services 
from an internal GRC customer. 

 

 The COR will assign a Construction Management Support Specialist (CMSS) to act as a 
point of contact for the task. 

   

 A project number will be assigned and the COR will initiate a Form 321 letter, see 
Attachment A.2, and invite the Contractor to submit a Construction Project Plan (CPP) 
Proposal. 

 

 To assist in the preparation of the CPP Proposal, a site showing will be held by the 
Government to provide an understanding of the scope of work, schedule development, 
implementation of the work, and closeout requirements. 

 

 The Contractor will then prepare a CPP Proposal, see Attachment A.2, and submit the 
CPP as defined by the 321 Letter to the COR for review and evaluation.  
 

The following documents are part of the CCP Proposal preparation: 
 

o Construction Cost Estimate (CCE), see Attachment A.3 
o Sample Task Pricing Schedule, see Attachment A.4 
o Health and Safety Plan (HASP) Checklist, see Attachment A.5 
o Environmental Compliance Plan (ECP) Waste Questionnaire, see Attachment A.6 

 

 The Government will review the CPP Proposal and select a contractor to perform the 
task based on best value selection criteria. 

 

 The Government will issue a NASA Form OF 347, see Attachment A.7, which authorizes 
the selected contractor to begin preconstruction activities, such as, design services, 
submittals, permits, schedules, purchase approved equipment and material, and to 
develop the Health and Safety Plan. 

 

 A notice to proceed will be issued after the Health and Safety Plan is approved. 
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No work shall begin on any task without an issued Task Order (NASA Form OF 347) 
signed by the Contracting Officer.  No field work shall begin without a Notice to 
Proceed letter signed by the COR. 

 
 
7.1   Construction Project Plan Proposal  

 
The CPP Proposal shall be prepared by the Contractor and shall include detailed construction 
cost, implementation plan, submittal schedule, construction schedule, demonstration of 
subcontractor competition, a HASP checklist, ECP Waste Questionnaire, and any additional 
best value selection criteria defined per task. 
 
The design and construction costs shall include all anticipated expenses including: direct labor 
hours and dollars for design and construction management functions such as: development of 
design documents, construction supervision, construction safety, procurement, performance, 
payment bonds, and the preparation of as-built drawings; contractor and subcontractor labor 
hours by trade; equipment and materials costs; all indirect costs; markups and handling costs; 
and profit.  
 
The Overhead (O/H), Profit percentages and any additional indirect rates as well as anticipated 
key employees labor rates (excluding labor rates regulated by Davis Bacon rates) identified at 
the award of a task will be used as a not to exceed rate during the life of the task to support 
future change order or new work negotiations. (Key employees shall include, but are not limited 
to, project manager, clerical, superintendent, and safety officer.)   
 
The bid schedule shall be completed in full by the Contractor as part of the CCP Proposal. 
 
The site specific Health and Safety Plan (HASP) and/or HASP Checklist shall identify potential 
hazards and the means by which they will be controlled, eliminated, and monitored.  The HASP 
shall be reviewed by the Facilities Division Safety Representative before being submitted to the 
GRC Safety, Health, and Environmental Management Offices for approval.  The approved 
HASP shall be maintained by the Contractor and kept at the job site for the duration of the task 
and all workers assigned to the task shall be required to read and understand the contents of 
the HASP before commencing any work activities.  To document that the workers are made 
aware of all the contents contained in the HASP each worker is required to place their signature 
on the HASP document indicating that they have read and understand the hazards identified 
and the means to control those hazards.  The Notice to Proceed with Construction will not be 
given until the Contractor has an approved HASP. 
 
The submittal schedule shall identify shop drawings and technical submittals required by the 
specifications and drawings with the Contractor’s anticipated submission date.  
 
The construction schedule shall be submitted in a Gantt chart format and shall include critical 
milestone dates for necessary interfaces with the Government, and a line item showing 
completion, which includes punchlist, clean up and submission of as-built drawings and 
Operation and Maintenance (O&M) manuals.   
  
The integrated implementation plan shall detail the technical approach to implement and 
complete the task. Note: Innovative or alternate approaches to completing tasks are part of the 
best value selection criteria.  For purposes of the Seed Tasks, Contractor shall provide a Project 
Management Approach which shall include, but not limited to, Teaming, Partners, and Task 
Execution Personnel, as part of the Implementation Plan. 
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Demonstration of subcontractor competition shall occur on every task and be accomplished by 
attaching a copy of the detailed subcontractor’s proposals to the CPP Proposal. The CPP 
Proposal shall also list the names of the companies that were invited to submit a subcontract 
price along with their proposal or declination. The selected subcontractor shall be identified 
along with the range of quotes received from all subcontractors from low to high.  
 
The ECP Waste Questionnaire shall identify potential environmental hazards and the quantities 
by which they are generated. The questionnaire shall be reviewed and approved by the GRC 
Environmental Program Manager prior to the generation of the waste.  
 
7.2   Preconstruction Meeting 
 
After contractor selection, and Government issuance of an OF 347, a Preconstruction meeting 
will be initiated by the Government.  The Contractor, including any key subcontractors shall 
attend the preconstruction meeting.  At the conclusion of the meeting, authorization will be given 
to the Contractor to commence the submittal process for planned equipment and material 
purchases, and to begin the development of the site specific Health and Safety Plan.  
 
7.3   Notice to Proceed with Construction  

 
In order to receive a Construction Notice to Proceed the following items must be addressed: 
 
The Government must receive a letter from the Contractor certifying that the staff requirements 
(names of the site superintendent, safety officer, competent person(s) as required, etc.) for a 
task are met. 

 
After the approval of the Contractor’s Health and Safety Plan, the COR will issue a Notice to 
Proceed to begin construction.  The Contractor shall provide the necessary labor, materials, and 
equipment to implement the work in accordance with the submitted CPP Proposal or as 
amended by any contact modifications. The Contractor shall provide construction supervision 
for all aspects of the construction activities including coordination with representatives from key 
GRC organizations.  
 
7.4   Performance 

 
During the performance of each task order the Contractor shall: 
 
Assure that all costs incurred for each task order do not exceed the amount authorized by the 
347.  The Contractor shall immediately notify the COR or the CMSS if the task order may 
exceed the amount authorized by 347 and submit an explanation and a plan for corrective 
action as early as possible during task order execution. 

 
The Contractor shall track all schedule milestone dates for each task and ensure that all 
schedule changes are reported monthly in an updated Gantt chart format to the NASA project 
team.  The Contractor shall immediately notify the COR of any projected schedule changes, and 
submit an explanation and a plan for corrective action. Construction Schedules shall be 
considered submittals of the task. 
 
The Government reserves the right to enforce corrective measures at no additional cost in order 
to assure successful Contractor task performance. Corrective measures such as, but not limited 
to, daily meetings, increased project or safety procedures, inspections and/or documentation, 
and removal of employees for violations of NASA procedures, will be utilized to focus the efforts 
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and completion of the subject work. 
  
7.5   Status and Reporting 

 
7.5.1   Daily Reports 
 
For all tasks, the Contractor shall submit to the CMSS a daily inspection report describing the 
daily activities for each task.  Included in the report shall be the total on-site workforce identified 
by trade (e.g. 1 Superintendent, 1 Electrical Foreman, 2 Journeyman Electricians, 1 Electrical 
Apprentice etc.)  Include also in the report the progress of work, hours worked, any delays, 
interference or schedule conflicts, safety concerns or violations, equipment used, material 
received or shortages, and any visitors. 
 
7.5.2   Accidents and Safety Violations 
 
The Contractor shall report to the COR, as soon as possible, but within one (1) hour, any 
mishaps, incidents or close calls, as defined by the Glenn Safety Manual, that occur during 
operations at the Center involving personnel or contractors under your authority.   
 
NASA reserves the right to remove any contractor employee for noncompliance with Center 
regulations. 
 
8) Emergency Requirements 
 
In case of an emergency such as a system critical impact, imminent danger, building or 
structure damage, or an environmental release the Contractor shall respond to the emergency, 
as directed by the Contracting Officer, COR or NASA Official. A task order, contract modification, 
or negotiated settlement shall be determined by the Contracting Officer. 
 
9) Quality Control 
 
The Contractor shall ensure effective quality control for all ongoing work activity. 
 

9.1 Subcontract Management 
 

The Contractor shall be responsible for effectively managing all work activity including that of a 
subcontractor, teaming partner, or vendor.   The Contractor shall effectively manage purchasing 
sources, including that of any subcontractor, to ensure that each material, parts, equipment, and 
components meets specifications and quality requirements. 
 

1.2 Contractor’s Quality Inspections and Testing 
 
The Contractor shall implement a robust quality inspections and testing process so all work 
activities conform to requirements and specifications.  Documentation shall indicate control 
through records of inspections and tests. When appropriate, the Contractor is authorized to 
utilize an independent testing laboratory to accomplish inspection and testing. 
 

10) Government Quality Inspection 
 

Work performed by the Contractor shall be subject to inspection by the Government. Changes 
to specifications or drawings ARE NOT permitted without written authorization of the 
Contracting Officer’s Representative. 
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When inspections reveal that corrective measures are required, additional time will be allowed 
for reinspection by the Government.  Any cost incurred shall be at the Contractor’s expense. 
 
The Government shall be notified prior to concealing any work such as mechanical and 
electrical components behind drywall, and back filling or encasing of any underground utilities in 
order to inspect the work. Failure to provide such notification shall require removing concealed 
or backfill material to inspect the work and record survey and/or as-built data.  Any cost incurred 
shall be at the Contractor’s expense. 

 
All tasks are subject to continuous evaluation, review, and verification by the CMSS or COR.  
The Contractor shall be notified in writing of any noncompliance area and shall be given three 
(3) days to correct identified deficiencies. 

 
The Government reserves the right to conduct offsite inspections. 
 
11) Closeout and Documentation 
 
The Contractor shall participate in the Acceptance and Turnover Process.  This process is 
implemented as a checklist to ensure major activities are complete and ready for turnover to the 
responsible Government Representative.  The Contractor shall ensure that punch list items are 
complete, conduct training as applicable, perform operational testing, submit operational and 
maintenance manuals and red lined as-built drawings prior to the scheduled final walk-through. 

 
At the completion of each task, the Contractor Representative and the Government CMSS shall 
meet to discuss and evaluate the Contractor’s performance.  The purpose of this meeting is to 
allow the CMSS and the Contractor Representative to discuss and measure schedule and cost 
growth along with how well the Contractor performed in the elements identified on the task.   
 
At the end of each task, the Contractor shall provide the following closeout documentation: 
complete cost data, final drawings, red lined as-built drawings, reports (i.e. inspection reports, 
quality control reports, daily site reports etc.), approved shop drawings, O&M Manuals, and 
other supporting documents that were required to perform the task no later than 30 days from 
task final acceptance. 

 
After task final acceptance and receipt of closeout documentation by the Government, submit 
final billing to the COR within 30 days. 
 



Page 10 
 

A.1 - LIST OF ACRONYMS 
 
American Industrial Hygiene Association (AIHA) 
Asbestos Containing Material (ACM) 

Best Value Selection (BVS) 
Central Contractor Registration (CCR) 
Code of Federal Regulations (CFR) 
Commercially available Off-The-Shelf (COTS) 
Concrete, Construction, and Demolition Debris (CC&D)  

Construction Cost Estimate (CCE) 
Construction Management Support Specialist (CMSS) 
Construction Project Plan (CPP) 
Contracting Officer’s Representative (COR) 
Data Universal Numbering System (DUNS) 
Defense Priorities and Allocations System (DPAS) 
Department Of Defense (DOD) 
Electronic Funds Transfer (EFT) 

Environmental Compliance Plan (ECP) 
Environmental Protection Agency (EPA) 

Federal Acquisition Regulation (FAR) 
Federal Awardee Performance and Integrity Information System (FAPIIS) 
Free Trade Agreement (FTA) 
Glenn Multiple Award Construction Contract (GMACC) 
Glenn Research Center (GRC) 
Government Furnished Property (GFP) 

Health and Safety Plan (HASP) 
Heating, Ventilation, and Air Conditioning (HVAC) 
Indefinite Delivery/Indefinite Quantity (IDIQ) 
Job Hazard Analysis (JHA) 

NASA FAR Supplement (NFS) 
National Aeronautics and Space Administration (NASA) 
North American Industry Classification System (NAICS) 
Occupational Safety and Health Administration (OSHA) 

Online Representations and Certifications Application (ORCA)  
Operation and Maintenance (O&M) 
Past Performance Information Retrieval System (PPIRS) 

Project Manager (PM) 
Request for Proposal (RFP) 
Resource Conservation Recovery Act (RCRA) 

Service Disabled Veteran Owned Small Business (SDVOSB) 
Small Business Administration (SBA) 
Statement Of Objectives (SOO)  
Statement of Work (SOW) 
Storm Water Pollution Protection Plan (SWPPP) 

System for Award Management (SAM) 
To Be Determined (TBD) 
Toxic Substance Control Act (TSCA) 
United States Code (USC) 
United States Department of Agriculture (USDA) 

Women Owned Small Business (WOSB) 
World Trade Organization Government Procurement Agreement (WTO GPA) 
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A.2 – CONSTRUCTION PROJECT PLAN (321 LETTER) 
 

 National Aeronautics and 
Space Administration 

John H. Glenn Research Center 
Lewis Field 
Cleveland, OH  44135-3191 
 

Date 
 

 

Reply to Attn of: FDP   
 
Contractor  
Attn:  President 
Street Address 
City, State, Zip 
 
Subject: Project Order Number:  Project Name, Glenn Research Center 
 
An invitation is extended to your firm to submit a Construction Project Plan (CPP) Proposal for the 
subject project order number. (Project Manager Name) is the assigned Project Manager (PM) for this 
project. 
 

1. A proposal meeting is scheduled for (Local Time) on XX/XX/XXXX at (detail location) at 
(Lewis Field or Plum Brook), Glenn Research Center. 
 
All interested offerors are urged and expected to inspect the site where construction services 
are to be performed and to satisfy themselves regarding all general and local conditions that 
may affect the cost of contract performance, to the extent that the information is reasonably  

 obtainable.  In no event shall failure to inspect the site constitute grounds to a claim after 
 contract award. 
 

 The site will NOT BE OPEN FOR INSPECTION AT ANY OTHER TIME, unless 
authorized by  amendment to this solicitation.  All interested offerors are requested to sign-in 
at the main gate at least 30 minutes prior to the site showing. 

  
    2.  Pre-Bid Questions: 
 

All pre-bid questions must be submitted in writing to the TR no later than XX/XX/XXXX @ 
(Local Time).                        

 
    3.  CPP Proposal Content: 
 

a. Company Cover Letter 
b. Detailed Construction Cost Estimate (include total construction cost) 
c. Completion of the attached Bid Schedule Form. 
d. Site Specific Health and Safety Plan Checklist 
e. Submittal Schedule 
 f. Construction Schedule 
g. Implementation Plan (identify challenges or concerns, including environmental issues) 
h. Demonstration of Subcontractor Competition 
 i. Payment and Performance Bonds for all tasks greater then $100,000. 
 j. Waste Questionnaire 
k. Acknowledgement of Addendums 
 

    4.  Additional Considerations: 
 

a. Contractors shall submit bonds, with their CPP Proposal, in accordance with clause, 
Bonding Requirements. Bonds are required on all tasks that exceed $150,000.00.  The 
cost of these bonds shall be included in your cost breakdown. The penal sum of the 
payment bond and performance bond shall be 100 percent of the total task order amount. 

b. Contractor’s CPP Proposal shall be valid for ninety (90) calendar days for Government 
acceptance after the date offers are due. 
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c. All work on this project shall be complete by XX/XX/XXXX.   
 

5.  CPP Proposal Submission: CPP Proposal shall be submitted to the COTR by XX/XX/XXXX 
@ (Local Time).     
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CONTRACT TASK ORDER 
 

National Aeronautics and Space Administration 
Glenn Research Center 
21000 Brookpark Road 

Cleveland, Ohio  44135-3191 

 NASA CONTRACT NO. 

 

CONTRACTOR 

                                       

 TASK ORDER NO. 

                                    

 TASK ORDER NO. AMENDMENT NO. 

 

 TASK ORDER TITLE 

 
 DATE 

 

 TASK ORDER SPECIFICATIONS  PAGE 1 OF  

 

 

 

 

SEE ATTACHED STATEMENT OF WORK 
 

 

 

 

 

 

 

 TASK ORDER RESOURCES 

 

 

 

 

 

 

 

 

SEE ATTACHED STATEMENT OF WORK 
 

 TASK ORDER SCHEDULED COMPLETION 

      

 NASA CONTRACTING OFFICER SIGNATURE 
 
 

 CONTRACTOR’S SIGNATURE OF 
ACKNOWLEDGEMENT 

 NAME  DATE  NAME  DATE 

    

 NASA-C-321 (10-88) 
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A.3 – CONSTRUCTION COST ESTIMATE 
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A.4 –  SAMPLE TASK PRICING SCHEDULE 

 
 
PROJECT NAME 
 

Project Order Number  
 
 
RFP SCHEDULE 
 
The Task Pricing Schedule shall be completed by the Contractor and will be considered a part of the 
Construction Project Plan (CPP) Proposal. 
 
This schedule reflects the fixed price amount for furnishing all services, labor, and material for all work 
associated with the “Project Name” project (Project Order Number) as depicted on project drawings dated 
XX/XX/XXXX and the project specifications dated XX/XX/XXXX. 
 
BASE PRICE 
 
Base bid consists of all labor, equipment, and materials to perform work associated with project SOW, 
parts list and specifications.   

 
$  
 
 
 
TOTAL FIRM FIXED PRICE 
 
Total firm fixed price of Base and ALL Options: (Amount in Words): 
 
$  
 
 
 
 
DETERMINATION OF BEST VALUE 
 
The Government will evaluate offers and make the determination of the BEST VALUE offer on the basis 
of the submitted CPP items. 
 
 
COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK 
 
The Contractor shall be required to (a) commence work under this contract within ten (10) calendar days 
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) 
complete the entire work ready for use not later than XX/XX/XXXX.  
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A.5 – HASP CHECKLIST 
 

  Contractor Safety Submittal Requirements 
  
 

Project Name:    

Project ID #:      
 

Prepared By:      

Date:                 
 

Contractor Name:   
 

 
 
 

 Safety and Health Plan (checked items shall be included in the site specific Safety and 
Health Plan) 

 

 Accident Reporting 
  Adverse Weather 
  Breathing Air Safety 
  Clothing 
 Confined Space Entry 
  Controlled Areas 
  Construction Site Safety 
  Cranes & Lifting  

 Operations 
  Demolition 
  Drinking Water 
  Drug Free Work Place 
 Electrical Safety  
 Emergency Medical  

 Procedure 

 EPD/DS 
  Equipment 
  Excavation 
  Evacuation 

  Fall Protection 
   Fire Protection 
        First Aid Medical 
        Hand Tools 
       Hazard Communication 
        Hazardous Substances  
 (  Asbestos,  Hazardous Metals, 

Silica,  Lead) 
  Hearing Conservation 
  Heat Stress 
  Hot Work Permit 
  Housekeeping 
  Industrial Hygiene 
  Inspections 
  Ladders & Stairs 
  Lockout/Tagout 
 Mobile Equipment Rollover  

 Protection 
  Occupational Health Facility 
  Painting & Abrasive Blasting 
 Personal Protective Equipment 
  Radiation Protection 
  Respiratory Protection  
  Safety Meetings 
  Safety Plans 
  Safety Systems 
  Sanitary Conditions & Facilities 
  Scaffolding 
  Temporary Structures 
  Thrust Blocks 
  Training Certifications 
  Vehicle Operations 
  Vehicle Mounted Elevating and 

Rotating Work Platforms 
  Welding & Cutting Operations 
  Work Zone Traffic Safety 

SAFETY INFORMATION 
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PERMITS/PLANS TO BE SUBMITTED 

 
 Confined Space 
 Crane Permit 
 Excavation 
 Fall Protection 
 Hot Work 
 Lift Plan 
 Radiation Plan 
 SWPPO 
 Weld Request 

 

 
 

OTHER SAFETY INFORMATION OR COMMENTS 
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A.6 – ECP WASTE QUESTIONNAIRE 

 

ENVIRONMENTAL COMPLIANCE PLAN (ECP)  

WASTE QUESTIONNAIRE 

 
Project Name:                                                            Contract Number:                                              
 

Project Location: 

 

Description: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

Project Environmental Impact Description: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

Project Schedule: 

  

Project Points of Contact:  

 

NASA Project Manager:    Phone:  

Inspector:      Phone:  

Quality Assurance:     Phone:  

Prime Contractor:     Phone:  

 

 

 

APPROVALS: 

 

Toxic Substance Control Act (TSCA) 

 
Print Name:________________________Sign:______________________Date:_____________ 

 

Resource Conservation Recovery Act (RCRA) 
 

Print Name:________________________Sign:______________________Date:_____________ 
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ENVIRONMENTAL COMPLIANCE PLAN (ECP)  

WASTE QUESTIONAIRE 

 
The questionnaire below is an estimate of the quantity of waste that is to be generated if you 

were to be awarded the task. It is to be included in your CPP for the task. 

 

Environmental Media to be impacted by this project: 

 

Toxic Substance Control Act (TSCA) 

 Asbestos  (ACM) 

o Friable 

o Non-Friable 

 Polychlorinated Biphenyls (PCB’s) 

Resource Conservation Recovery Act (RCRA) 

 

Resource Conservation Recovery Act 

 
Project Derived Solid Waste Management Plan 

 
The following Project Derived Solid Waste Management Plan is designed to ensure 

compliance of U.S. Environmental Protection Agency (USEPA), Ohio Environmental Protection 

Agency (OEPA), local regulations, and NASA policy.    

A Non-Solid Waste Manifest can be obtained from Waste Management for materials 

such as asphalt, concrete, construction and demolition debris (C&DD), etc. (see below for more).  

A list of licensed C&DD facilities can be found on the OEPA web site.  Please note that even 

though a facility may be licensed this does not necessarily mean that they are approved.   

Solid Waste is defined in 40 CFR 261.2.  Typical materials generated onsite and treated 

as solid waste are:  asbestos (non-friable and friable) from gaskets, insulation, transite panels, 

etc. and treated lumber used in construction.  Non-hazardous solid waste generated onsite will 

need analytical data, waste characterization (profile), site acceptance, and a copy of the proposed 

Uniform Non-Hazardous Waste Manifest four weeks prior to shipment.  A list of licensed Solid 

Waste facilities can be found on the OEPA web site.  Please note that even though a facility may 

be licensed this does not necessarily mean that they are approved.   

Hazardous waste is defined in 40 CFR 261.3.  To ensure compliance, a separate written 

procedure may be required when generating hazardous waste.  Examples of hazardous waste 

generated onsite include empty containers with residues, spent solvents, PPE, paint brushes, 

rollers, drop cloths, and off-spec chemicals.  Hazardous waste generated onsite will need 

analytical data (MSDS in case of spent product containers), waste characterization (profile) and 

Land Disposal Restriction Forms (LDR), site acceptance, and a copy of the proposed Uniform 

Hazardous Waste Manifest four weeks prior to shipment.  Shipments of hazardous waste must 

arrive at their destination the same day they leave GRC. Please schedule shipments with 

receiving facilities accordingly. 

 

NOTE:  Required documentation must be submitted to Waste Management Program 

Office (10) working days prior to scheduled off-site shipment date; materials to be 

delivered to Central Chemical Storage Facility (CCSF), Building 215, must be scheduled 

with Waste Management Program personnel in advance. 
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Solid Waste to be generated: 

 

Requires NASA GRC Non-Solid Waste Manifest; include approximate volumes and/or pounds, 

soils require GRC Soil Determination Checklist: 

 

 Asphalt        pounds      cubic yards 

 C&DD        pounds      cubic yards 

 Concrete       pounds      cubic yards 

 Metal        pounds      cubic yards 

 Non-treated wood      pounds      cubic yards 

 Soil        pounds      cubic yards 

 Stone         pounds      cubic yards 

   

Requires analytical data, waste characterization, site acceptance and Uniform Non-Hazardous 

Waste Manifest: 

 Asbestos Containing Material (describe):                  pounds      cubic yards 

 Solid waste (trash)      pounds      cubic yards 

 Treated wood       pounds      cubic yards 

 

Requires analytical data, waste characterization, site acceptance and Uniform Hazardous Waste 

Manifest: 

Describe:       

 Hazardous waste      pounds      cubic yards  

 

Managed On-site 

 Cardboard      pounds      cubic yards 

 Lamps       ea  

 Ballasts      ea 

 Batteries      ea  

 Hazardous Materials (describe):             pounds      cubic yards 

 

Hazardous waste generated and stored at the construction site prior to off-site shipment or delivery to the 

Central Chemical Storage Facility, Building 215, must comply with all applicable RCRA requirements 

concerning hazardous waste (40 CFR 261). 
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A.7 – SAMPLE TASK AWARD FORM (OF-347) 

 


